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ARRA/GPP B62 ARRA - Phase 2 DCG Const BB DCG Demo/Constr prep in progress; revised WAS pending 2,773             2,773             503            272                  

DMR B62 12kV Equipment Replacement DCG A&E BB DD 24/7 temp power req'd 6 wks; co-ord  w B66/67, other projects 1,857             1,857             555            330                  

IGPP B50A/B Chilled Water Crossover DCG Const KTH RS Constr in progress; co-ord shut-downs w Data Centers 796                796                211            88                    

B84 2nd/3rd Floor Lab Upgrades DCG Planning BB SEM A&E/Initial demo (FY12/FY13 TEC ~$6.1M) 6,066             885                -             141                  

B74 Trailers - Construction DCG A&E BB SEM Contracts in place; co-ord const with other projects 875                875                -             114                  

MII B67 Boiler Replacement DCG A&E KTH BMT Proposals recv'd 2/14, exceed budget; review in progress 1,044             1,044             339            130                  

B90/4th Floor Cubicles/Refresh DCG New BB SEM Includes painting, carpeting, cubicle furniture 715                715                -             120                  

Non-Cap Site Access and Security DCG Planning KTH IW Scope, schedule & budget being developed 200                200                1                 47                    

Prog B67 Fumehoods DCG A&E KTH RS Final design review completed 425                425                12              40                    

Prog GPP B15 Optical Metrology Lab DCG A&E KTH RS A&E in progress; const start late FY12-early FY13 1,357             1,357             18              288                  

Site - Gate Access Control DCG A&E KTH IW A&E in progress; concept of operations near completion 900                900                94              75                    

Royalties B55 - PET Scanner DCG Const BB DD Scanner is operational; scope adds under review 627                627                561            -                   
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